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ESTIMATE RUN 07/26/2002

ESTIMATE SUMMARY 11:53:17

CONTID: C13085         ESTIMATE NO: 0011 PROG 1999

PCN: 13085-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CANON PINTADO PERCENT TIME:

PROJECT NO: PLH 139A-026                  

CANON PINTADO

NAME OF ROAD: 139

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

ENVIROCON, INC. PAY PERIOD ENDING 07/25/2002 DATE TIME STARTED 07/09/2001

500 TAYLOR STREET DATE LET 05/31/2001 DATE WORK BEGAN 07/16/2001

 DATE AWARDED 06/19/2001 DATE TIME STOPPED 09/03/2002

 DATE CONTRACT EXECUTED 07/02/2001 DATE ACCEPTED 09/03/2002

MISSOULA MT 17301     406/523-1150 DATE NOTICE TO PROCEED 07/09/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,073,192.85 PARTICIPATING $ $ 255,084.61

AWARD PROJECT AMT: 5,282,875.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-69,661.81

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,552.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.48

WORK DAYS

WORK DAYS

75.02%

1,267,511.68

255,084.61

185,422.80

181,870.77

$

$

$

$

3,805,681.17

0.00

3,805,681.17

0.00

3,805,681.17

-25,267.94

0.00

3,780,413.23

0.00

AMOUNT DUE 3,780,413.23 181,870.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 181,870.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

146.0 TIME ALLOW: 165

ORIG TIME ALLOW: 90
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PCN: 13085-BID    ESTIMATE RUN 07/26/2002

PROJECT: PLH 139A-026                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:53:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

162,145.00000 162,145.001.000

0.00

0010 REMOVAL OF PIPE 178.000

0.000

202-00035  
 

178.000

LF  

10.00000 1,780.00178.000

0.00

0015 *REMOVAL OF DELINEATOR 150.000

0.000

202-00090  
 

150.000

EACH

10.00000 1,500.00150.000

0.00

0020 *REMOVAL OF GROUND SIGN 30.000

0.000

202-00810  
 

30.000

EACH

85.00000 2,550.0030.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 1,450.000

0.000

202-01130  
 

1,450.000

LF  

2.00000 2,900.001,450.000

0.00

0030 CLEAN CULVERT 0.000

0.000

202-04002  
 

2.000

EACH

1,000.00000 0.000.000

0.00

0035 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 85,011.000

0.000

203-00060  
 

86,521.000

CY  

6.00000 510,066.0085,011.000

0.00

0040 MUCK EXCAVATION 4,708.000

36.000

203-00100  
 

4,744.000

CY  

12.00000 56,928.004,744.000

432.00

0045 BLADING 27.000

0.000

203-01500  
 

33.000

HOUR

85.00000 2,295.0027.000

0.00

0050 *POTHOLING 4.000

0.000

203-01597  
 

4.000

HOUR

150.00000 600.004.000

0.00

0055 EROSION LOG 4,130.000

210.000

208-00005  
 

5,022.000

LF  

4.00000 17,360.004,340.000

840.00
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PCN: 13085-BID    ESTIMATE RUN 07/26/2002

PROJECT: PLH 139A-026                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:53:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 EROSION CONTROL SUPERVISOR 134.000

0.000

208-00205  
 

162.000

HOUR

50.00000 6,700.00134.000

0.00

0065 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000

9,640.000

209-00600  
 

12,240.000

GAL 

0.30000 2,892.009,640.000

2,892.00

0070 *RESET GROUND SIGN 1.000

0.000

210-00810  
 

2.000

EACH

170.00000 170.001.000

0.00

0075 *RESET SIGN PANEL 24.000

0.000

210-00815  
 

40.000

EACH

200.00000 4,800.0024.000

0.00

0080 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

22.400

ACRE

230.00000 0.000.000

0.00

0085 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

22.400

ACRE

800.00000 0.000.000

0.00

0090 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

22.400

ACRE

625.00000 0.000.000

0.00

0095 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

3,360.000

LB  

1.65000 0.000.000

0.00

0100 AGGREGATE BASE COURSE (CLASS 1) 46,294.820

0.000

304-01000  
 

52,369.820

TON 

15.00000 694,422.3046,294.820

0.00

0100 MATERIAL ALLOWANCE ABC CL1 0.000

0.000TON 

3.30000 0.000.000

0.00

0101 ADDED ITEM (DOLLAR)/ CO #3 - SPEC. PRICE REDUCTION FOR
ABC (CLASS 1)

-3,036.960

0.000

900-00006  
 

-3,036.960

DOL 

1.00000 -3,036.96-3,036.960

0.00
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PCN: 13085-BID    ESTIMATE RUN 07/26/2002

PROJECT: PLH 139A-026                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:53:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0105 AGGREGATE BASE COURSE (CLASS 6) 27,683.350

13,172.750

304-06000  
 

40,856.100

TON 

16.00000 653,697.6040,856.100

210,764.00

0105 MATERIAL ALLOWANCE ABC (CL6) 0.000

0.000TON 

3.30000 0.000.000

0.00

0105 MATERIAL ALLOWANCE ABC (CL.-6) 21,109.639

-21,109.639TON 

3.30000 0.000.000

-69,661.81

0110 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 9,610.410

0.000

403-34701  
 

28,855.850

TON 

40.00000 384,416.409,610.410

0.00

0115 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000

0.000

411-03342  
 

612.970

TON 

240.00000 0.000.000

0.00

0120 *ASPHALT CEMENT PERFORMANCE GRADE (PG 52-28) 484.190

0.000

411-03351  
 

858.560

TON 

160.00000 77,470.40484.190

0.00

0125 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

2,425.000

GAL 

1.00000 0.000.000

0.00

0130 GEOTEXTILE (SEPARATOR) (CLASS B) 5,651.000

0.000

420-00131  
 

5,651.000

SY  

1.00000 5,651.005,651.000

0.00

0135 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) DELETED 
BY 105 DATED 9-3-02.

0.000

0.000

507-00400  
 

0.000

TON 

150.00000 0.000.000

0.00

0140 *CONCRETE CLASS B 60.000

0.000

601-01000  
 

60.000

CY  

260.00000 15,600.0060.000

0.00

0145 *REINFORCING STEEL 3,620.000

0.000

602-00000  
 

3,620.000

LB  

3.30000 11,946.003,620.000

0.00
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PCN: 13085-BID    ESTIMATE RUN 07/26/2002

PROJECT: PLH 139A-026                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:53:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0150 18 INCH CORRUGATED STEEL PIPE 286.000

0.000

603-10180  
 

286.000

LF  

68.00000 19,448.00286.000

0.00

0155 24 INCH CORRUGATED STEEL PIPE 150.000

0.000

603-10240  
 

195.000

LF  

85.00000 12,750.00150.000

0.00

0160 30 INCH CORRUGATED STEEL PIPE 49.000

0.000

603-10300  
 

49.000

LF  

135.00000 6,615.0049.000

0.00

0165 36 INCH CORRUGATED STEEL PIPE 62.000

0.000

603-10360  
 

62.000

LF  

50.00000 3,100.0062.000

0.00

0170 72 INCH CORRUGATED STEEL PIPE 56.000

0.000

603-10720  
 

56.000

LF  

190.00000 10,640.0056.000

0.00

0175 96 INCH CORRUGATED STEEL PIPE 67.000

0.000

603-10960  
 

67.000

LF  

225.00000 15,075.0067.000

0.00

0180 18 INCH STEEL END SECTION 17.000

0.000

603-30018  
 

17.000

EACH

450.00000 7,650.0017.000

0.00

0185 24 INCH STEEL END SECTION 8.000

0.000

603-30024  
 

9.000

EACH

450.00000 3,600.008.000

0.00

0190 30 INCH STEEL END SECTION 4.000

0.000

603-30030  
 

4.000

EACH

500.00000 2,000.004.000

0.00

0195 36 INCH STEEL END SECTION 1.000

0.000

603-30036  
 

1.000

EACH

600.00000 600.001.000

0.00

0200 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,187.500

0.000

606-00301  
 

10,062.500

LF  

11.00000 79,062.507,187.500

0.00
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PCN: 13085-BID    ESTIMATE RUN 07/26/2002

PROJECT: PLH 139A-026                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:53:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0205 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 12.000

0.000

606-02001  
 

20.000

EACH

1,450.00000 17,400.0012.000

0.00

0210 *DELINEATOR (TYPE I) 66.000

0.000

612-00001  
 

157.000

EACH

20.00000 1,320.0066.000

0.00

0215 *DELINEATOR (TYPE II) DELETED BY 105 DATED 9-3-02 0.000

0.000

612-00002  
 

0.000

EACH

24.50000 0.000.000

0.00

0220 *DELINEATOR (TYPE III) 14.000

0.000

612-00003  
 

31.000

EACH

26.50000 371.0014.000

0.00

0225 *SIGN PANEL (CLASS I) 23.700

0.000

614-00011  
 

41.900

SF  

22.00000 521.4023.700

0.00

0230 *STEEL SIGN POST (U-2) 24.000

0.000

614-00200  
 

40.000

LF  

6.50000 156.0024.000

0.00

0235 *STEEL SIGN POST (2 INCH ROUND) 189.000

0.000

614-01502  
 

309.000

LF  

15.00000 2,835.00189.000

0.00

0240 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 42.000

0.000

614-01552  
 

56.000

LF  

31.00000 1,302.0042.000

0.00

0245 EMBANKMENT PROTECTOR TYPE 5 DELETED BY 105 DATED 
9-3-02

0.000

0.000

615-00050  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0250 *CONSTRUCTION SURVEYING 0.716

0.000

625-00000  
 

1.000

L S 

85,850.00000 61,468.600.716

0.00

0255 *CONSTRUCTION SURVEYING (HOURLY) DELETED BY 105 DATED 
9-3-02

0.000

0.000

625-00001  
 

0.000

HOUR

80.00000 0.000.000

0.00
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PCN: 13085-BID    ESTIMATE RUN 07/26/2002

PROJECT: PLH 139A-026                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:53:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0260 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

100,000.00000 100,000.001.000

0.00

0265 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

532.000

GAL 

85.00000 0.000.000

0.00

0270 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

4.000

EACH

500.00000 0.000.000

0.00

0275 *FLAGGING 3,568.000

317.000

630-00000  
 

4,071.500

HOUR

28.75000 111,693.753,885.000

9,113.75

0280 *PILOT CAR OPERATION 1,293.750

148.000

630-00001  
 

1,531.750

HOUR

43.00000 61,995.251,441.750

6,364.00

0285 *TRAFFIC CONTROL INSPECTION 35.000

0.000

630-00007  
 

35.000

DAY 

153.00000 5,355.0035.000

0.00

0290 *TRAFFIC CONTROL MANAGEMENT 94.000

0.000

630-00012  
 

94.000

DAY 

615.00000 57,810.0094.000

0.00

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.500

0.000

630-80341  
 

33.000

EACH

100.00000 1,650.0016.500

0.00

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.000

0.000

630-80342  
 

14.000

EACH

110.00000 770.007.000

0.00

0305 *PORTABLE MESSAGE SIGN PANEL 49.000

11.000

630-80359  
 

67.000

DAY 

255.00000 15,300.0060.000

2,805.00

0310 *DRUM CHANNELIZING DEVICE 32.500

0.000

630-80360  
 

65.000

EACH

82.00000 2,665.0032.500

0.00
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PCN: 13085-BID    ESTIMATE RUN 07/26/2002

PROJECT: PLH 139A-026                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:53:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0315 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.000

0.000

630-80363  
 

14.000

EACH

85.00000 595.007.000

0.00

0320 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

90.00000 0.000.000

0.00

0325 *TRAFFIC CONE 38.500

0.000

630-80380  
 

77.000

EACH

12.50000 481.2538.500

0.00

0330 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0335 F/A ON-THE-JOB TRAINEE DELETED BY 105 DATED 9-3-02 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0340 F/A OJT PILOT DELETED BY 105 DATED 9-3-02 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A QUALITY INCENTIVE PAYMENT 3,830.810

0.000

700-70025  
 

-25,714.700

F A 

1.00000 3,830.813,830.810

0.00

0350 F/A ESB PROGRAM DELETED BY 105 DATED 9-3-02 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A GAS LINES GAS PIPELINE INSPECTON 841.500

0.000

700-70180  
 

841.500

F A 

1.00000 841.50841.500

0.00

0415 ADDED ITEM (DOLLAR)/ CO #4 - LIEN ON ENVIROCON BY 
SURVEYING SUB

-46,829.000

46,829.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

46,829.00

0420 ADDED ITEM (DOLLAR)/ CO #6 - SPEC. PRICE REDUCTION FOR
ABC (CLASS 6)

0.000

-24,955.140

900-00006  
 

-26,238.010

DOL 

1.00000 -24,955.14-24,955.140

-24,955.14
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PCN: 13085-BID    ESTIMATE RUN 07/26/2002

PROJECT: PLH 139A-026                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:53:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0425 ADDED ITEM (DOLLAR)/ DEDUCTION FOR LEIN #2 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0430 HBP (PATCHING) (ASPH) BY CHANGE ORDER #9 0.000

0.000

403-00720  
 

190.560

TON 

84.00000 0.000.000

0.00

CAT 3,196,799.66185,422.804,456,110.35CURRENT AMT0200 $ $ $

CAT NO0201 SAFETY ITEMS 

0360 *REMOVAL OF FENCE 12,840.000

0.000

202-01000  
 

12,840.000

LF  

0.50000 6,420.0012,840.000

0.00

0365 *END POST 207.000

0.000

607-00005  
 

207.000

EACH

100.00000 20,700.00207.000

0.00

0370 *CORNER AND LINE BRACE POST 425.000

0.000

607-00010  
 

427.000

EACH

130.00000 55,250.00425.000

0.00

0375 *FENCE BARBED WIRE WITH METAL POSTS 181,441.000

0.000

607-01000  
 

181,735.000

LF  

1.50000 272,161.50181,441.000

0.00

0380 *4 FOOT GATE WALK 2.000

0.000

607-60004  
 

2.000

EACH

175.00000 350.002.000

0.00

0385 *16 FOOT CATTLE GUARD 24.000

0.000

611-00016  
 

24.000

EACH

6,000.00000 144,000.0024.000

0.00

0390 *24 FOOT CATTLE GUARD 10.000

0.000

611-00024  
 

11.000

EACH

7,500.00000 75,000.0010.000

0.00

0395 *36 FOOT CATTLE GUARD 1.000

0.000

611-00036  
 

1.000

EACH

12,500.00000 12,500.001.000

0.00

CAT 586,381.500.00594,582.50CURRENT AMT0201 $ $ $
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PCN: 13085-BID    ESTIMATE RUN 07/26/2002

PROJECT: PLH 139A-026                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:53:17

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0400 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

7,500.00000 7,500.001.000

0.00

0405 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

7,500.00000 7,500.001.000

0.00

0410 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

7,500.00000 7,500.001.000

0.00

CAT 22,500.000.0022,500.00CURRENT AMT0400 $ $ $

$ 3,805,681.16185,422.80$5,073,192.85$CURRENT AMTPROJECT TOTAL


